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MONTHLY REPORT

	Customer
	PIP Semarang
	Client Ref.
	FMSS-PIPS-004

	Description
	Pengadaan Full Mission Ship Simulator
	Start Date
	01 September 2022

	Model
	ARI Full Mission Ship Simulator, ARI Tug Simulator and Ship Stability
	Complete Date
	23 September 2022



	
DATE
	
WORKING DESCRIPTION
	
DOCUMENTATION

	 01 Sept ‘22
	
KONSTRUKSI:

1. Pembuatan lubang jalur kabel HDMI dan listrik ruangan Tug Simulator dan
2. Penguatannmeja di ruang Ship Stability Simulator.
	
[image: ][image: ]


	
	
      JARINGAN KELISTRIKAN:

3. Crimping kabel LAN di konsol Bridge Simulator dan
4. Pemasangan stop kontak, steker dan perapian kabel Lan di ruang Tug Simulator.
	
[image: ][image: ]
[image: ][image: ]


	
	
SET-UP HADWARE:

5. Pemasangan TV 65’ sebanyak 2 unit pada Bridge Simulator.
	
[image: ]


	 02 Sept “22
	
JARINGAN KELISTRIKAN:

1. PEMASANGAN Dimmer lamp di ruang bridge simulator dan
2. Testing kabel LAN di bridge simulator.
	
[image: ][image: ]

	
	
SET-UP HADWARE:

3. Pemasangan monitor instruktur Bridge Simulator dan 
4. Pemasangan  speaker 5.1 ruangan Bridge Simulator.

	
[image: ][image: ]

	03 Sept ‘22
	
KONSTRUKSI:

1.  Pengecatan cerobong AC untuk ruang Tug Simulator;
2. Pembuatan rumah lampu di lobi dan
3. Pengecatan dinding luar dan dalam akses ke gedung.
	
[image: ][image: ]
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JARINGAN KELISTRIKAN:

4. Pemasangan CCTV di debriefing, ship stability & bridge simulator dan
5. Pemasangan lampu tambahan di lobi.
	
[image: ][image: ]


	
	
SET-UP HADWARE:

1. Pemasangan TV dan computer visual di ruang bridge Simulator;
2. Pemasangan computer dan monitor di instruktur bridge simulator;
3. Pemasangan CCTV debrifing, Ship Stability dan Bridge Simulator dan
4. Pemasangan monitor overhead di ruang Bridge Simulator.

	
[image: ][image: ][image: ]
[image: ]

	04 Sept ‘22
	
KONSTRUKSI :

1. Pemasangan cerobong AC ruang Tug Simulator;
2. Kampon dan pengecatan tempat lampu lobi dan
3. Penataan kursi untuk ruang Ship Stability, instruktur Tug, Instruktur Bridge dan debriefing.
	
[image: ][image: ][image: ]


	
	
SET-UP HARDWARE:

1. Pemasangan computer dan monitor ruang bridge simulator dan  instruktur Tug Simulator;
2. Pemasangan   fan di konsol Tug Simulator.
	
[image: ][image: ]
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	05 Sep ‘22
	
KONSTRUKSI:

1. Pemasangan ceroang AC pada ruang Tug Simulator.
	
[image: ][image: ]


	
	
JARINGAN LISTRIK:

2. Pemasangan cerobong AC pada ruang Tug Simulator.
	
[image: ][image: ]


	
	
SET-UP HARDWARE:

3. Lanjutan set-up computer dan monitor pada ruang Bridge Simulator dan
4. Instalasi CCTV.
	
[image: ]
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	06 Sep ‘22
	
SET-UP HADWARE:

1. Set-up hardware ARI di ruang Bridge Simulator.
	
[image: ][image: ]
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	 07 Sep ‘22
	
KONSTRUKSI:

1. Penutupan IWF dan H-Beam pada ruang Tug Simulator;
2. Lanjutan pemasangan cerobong AC dan
3. Pemasangan bracket speaker pada ruang Bridge Simulator.
	
[image: ][image: ]
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SET-UP HARDWARE:

1. Lanjutan pemasangan hardware steering wheel di area Bridge Simulator dan
2. Kalibrasi hardware ARI di ruang Bridge Simulator.
	
[image: ][image: ]
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	 08 Sep ‘22
	
KONSTRUKSI:

1. Lanjutan penutupan besi IWF dan H-Beam pada ruang Tug Simulator dan
2. Lanjutan proses pemasangan bracket ruang Tug Simulator.
	
[image: ]
[image: ][image: ]

	
	
SET-UP HADWARE:

3. Set-up monitor di ruang instruktur Tug Simulator;
4. Set-up computer di ruang instruktur Tug Simulator dan 
5. Lanjutan kalibrasi hardware ARI di ruang Bridge Simulator.
	
[image: ][image: ]
[image: ]


	 09 Sep “22
	
KONSTRUKSI:

1. Lanjutan penutupan besi UWF dab H-Beam pada ruang Tug Simulator memakai GRC dan
2. Pembuatan bracket speaker.
	
[image: ][image: ]

	
	
SET-UP HADWARE:

3. Lanjutan kalibrasi hardware ARI di ruang Bridge Simulator;
4. Perapian kabel speaker area maintenance Bridge Simulator dan
5. Prapian kabel instruktur Tug Simulator.
	
[image: ][image: ]
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	10 Sep ‘22
	
KONSTRUKSI:

1.  Kampon penutup tiang pada ruang Tug Simulator.

	
[image: ]

	
	
SET-UP HADWARE:

1. Lanjutan kalibrasi hardware conning di ruang Bridge Simulator;
2. Pemasangan speaker 5.1 dan proses cek sound dan
3. Pemasangan hardware ARI pada ruang Tug Simulator.
	
[image: ][image: ]
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	11 Sep ‘22
	
KONSTRUKSI :

1. Pengecatan penutup tiang besi IWF fan H-Beam di ruang Tug Simulator dan
2. Pengecatan penutup tiang besi IWF dan H-Beam di depan ruang instructor Tug Simulator.
	
[image: ][image: ]


	
	
SET-UP HARDWARE:

1. Pemasangan hardware ARI di console kanan dan kiri ruang Tug Simulator 2 dan
2. Penarikan kabel speaker 5.1 di ruang Tug Simulator 2.
	
[image: ]
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	12 Sep ‘22
	
SET-UP HARDWARE:

1. Pemasangan bracket TV di ruang Tug Simulator;
2. Set-up hardware di ruang Tug Simulator dan
3. Pendampingan pengecekan spesifikasi computer Tug, Bridge dan Ship Stability Simulator.
	
[image: ]
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	13 Sep ‘22
	
SET-UP HADWARE:

1. Pemasangan bracket TV 65’ Tug Simulator;
2. Pemasangan monitor overhead Tug Simulator dan 
3. Set-up computer CBT dan Ship Stability.
	
[image: ][image: ]
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	14 Sep ‘22
	
SET-UP HADWARE:

1. Tas nyala semua TV 65’ visual dan konfigurasi pada Tug simulator;
2. Pemasangan monitor console kanan dan kiri di Tug Simulator dan
3. Set-up computer Visual Tug 1 Simulator.
	
[image: ] [image: ]
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	15 Sep ‘22
	
SET-UP HADWARE:

1. Set-up computer visual pada Tug 2 Simulator;
2. Set-up computer overhead Tug Simulator;
3. Set-up computer Radar, ECDIS, GMDSS di ruang Tug Simulator dan
4. Running test semua software Tug 1 Simulator.
	
[image: ]
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	16 Sep ‘22
	
SET-UP HADWARE:

1.  Running test software Tug Simulator.
	
[image: ]


	17 Sep ‘22
	
SET-UP HADWARE:

1. Tes nyala Tug Simulator.
	
[image: ]
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JARINGAN KELISTRIKAN:

2. Pemasangan emergency lamp di ruang Ship Stability, Tug, Bridge dan Debrifing;
3. Pemasangan AC di ruang maintenance Tug Simulator, Debriefing dan Lobby;
4. Pemasangan lampu meja peta di ruang Bridge Simulator.
	
[image: ]  [image: ]
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	18 Sep ‘22
	
SET-UP HARDWARE:

1. Pemasangan bingkai monitor ruang Bridge Simulator;
2. Pemasangan top dan laci meja peta di ruang Bridge Simulator;
3. Pemasangan dudukan UPS ruang Bridge Simulator;
4. Test nyala Tug Simulator dan Bridge Simulator.
	
[image: ][image: ]
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	19 Sep ‘22
	
SET-UP HARDWARE:

1. Lanjutan tes nyala Bridge Simulator
	
[image: ]
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	20 Sep ‘22
	
SET-UP HADWARE:

1. Testing software Tug Simulator;
2. Calibration hardware conning di Tug Simulator dan
3. Perakitan kursi Tug Simulator.
	
[image: ]   [image: ]
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	21 Sep ‘22
	
SET-UP HADWARE:

1. Testing integrasi Tug 1 dan Tug 2 Simulator.
	
 [image: ]  [image: ]

	22 Sep ‘22
	
SET-UP HADWARE:

1. Testing software Bridge Simulator.
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	23 Sep ‘22
	
SET-UP HADWARE:

1.  Testing integrasi Bridge dengan Tug Simulator dan
2.  Pemasangan computer di ruang debriefing.
	
[image: ]
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	PREPARE BY: M. Fajri Ramdani
	APPROVED BY: Donny Saksono
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