

WEEKLY REPORT

Customer	PIP Semarang	Client Ref.	FMSS-PIPS-002
Description	Pengadaan <i>Full Mission Ship Simulator</i>	Start Date	19 September 2022
Model	<i>ARI Full Mission Ship Simulator, ARI Tug Simulator and Ship Stability</i>	Complete Date	23 September 2022

DATE	WORKING DESCRIPTION	DOCUMENTATION
19 Sep '22	<u>SET-UP HARDWARE:</u> 1. Lanjutan tes nyala Bridge Simulator	 
20 Sep '22	<u>SET-UP HADWARE:</u> 1. Testing software Tug Simulator; 2. Calibration hardware conning di Tug Simulator dan 3. Perakitan kursi Tug Simulator.	  

21 Sep '22	<u>SET-UP HADWARE:</u> 1. Testing integrasi Tug 1 dan Tug 2 Simulator.	
22 Sep '22	<u>SET-UP HADWARE:</u> 1. Testing software Bridge Simulator.	
23 Sep '22	<u>SET-UP HADWARE:</u> 1. Testing integrasi Bridge dengan Tug Simulator dan 2. Pemasangan computer di ruang debriefing.	